THOMPSON
ELITTON W

PROJECT STATUS UPDATE

I.  PROIECT INFORMATION

A. PROJECT CLIENT: Dakvale Road Service District [ORPSD}

B. PROJECT ENGINEER: Thompson & Litton [T&L}

C. PROJECT NAME: Sewer Extensions Project - Phase | {Halls Ridge Road/Hilltop Drive)
D. PROJECT NUMBER: 14650-15

E. REePORT DATE: June 25, 2025

Il. RECENT ACCOMPLISHMENTS

A, [ORPSD] Continued working on the Rule 19A Going Level Rate increase.
B. [ORPSD, Winfrey] Continued the condemnation process on certain easements,

{ll. SCHEDULE: JuLY 2025

A. [TEAM] Authorization to Bid needs to be obtained.

B. [ORPSD] A going level rate increase needs to be completed,
C

D

[TEAM] The project budget and draft Rule 42 need to be updated.
[ORPSD, Winfrey] An updated service agreement between the District and the City of Princeton
needs to be approved.

IV. ISSUES

A. [ORPSD & Region |] Obtain and secure remaining funding for the project.

B. [USDA] Indicated that the project will not be reguired to meet BABA funding requirements for
existing funds; furthermore, additional funding requests will have to meet BABA funding
requirements due to the expiration of an existing waiver.

V. PROJECT SCOPE {NOT ALL INCLUSIVE)

The Qakvale Road Public Service District initiated this project to assess the feasibility of increasing their
service area and offering public sewer to potential customers in order to remove the use of septic
systems, in turn reducing the potential for groundwater contamination. Additionally, this project would
allow for the decommissioning of the Johnston Chapel package plant by the owner connecting it to the
District’s new collection system.

The Halls Ridge Road and Hilltop Drive portion of the project will consist of approximately 13,784 LF of
eight-inch gravity sewer line, 1,326 LF of two-inch sewer force main, 1,337 LF of six-inch sewer
connection lines, 2 duplex grinder stations, 111 gravity manholes, and 363 LF of eight-inch highway
crossing along with all appurtenances.

In addition, the wark at the Shadow Wood Interceptor will consist of approximately 524 LF of eight-inch
gravity sewer ling, 275 LF of six-inch sewer connection lines, and 3 gravity manholes along with all
appurtenances.
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VI. INTENDED RECIPIENTS

Aliceson Brown (Oakvaie Road PSD)
Dennis Cole {Oakvale Road PSD)
Stephen Tibbs (Ookvale Road PSD)
Gary Woods (Oakvale Rocd PSD)

Eric Combs (Region 1)

Lisa Miller (region 1)

William S, Winfrey, U, Esq. {Attorney)

Prepared by:

£, Project Manager

Dixie Kellmeyer, CPA (Griffith & Assoc.)
Samme Gee (Jackson Kelly)

John Stump {Steptoe & johnson)
Mercer County Commission

Heidi Dillon {USDA RUS)

Rusty Anderson, PE {T&t)

Date: June 25, 2025
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