THOMPSON

SLITTON i PROJECT STATUS UPDATE

I,  PROJECT INFORMATION

A. PROJECT CLIENT: Lashmeet Public Service District
B. PROIECTENGINEER; Thompsen & Litton {T&L]

C. PROJECT NAME: Mary Branch Waterline Extension
D. PROJECT NumBER; 14714-43

E. REPORT DATE: July 31, 2025

Il. RECENT ACCOMPLISHMENTS

A. [T&L]) Addendums Nos. 2 & 3 have been Issued to the plan holders and have been approved by
DWTRF.

B. [T&L] The Bid Opening Is scheduled for August 7, 2025.

1\, ScHEDULE: AuGusT 2025

A. [T&L) Bids will he recelved and evaluated,
B. [TEAM] The next DWTRF meeting Is unscheduled at the moment. The hext meeting will be
scheduled once the Authorization to Advertise has been Issued.

IV. IssUEs

A. Market volatility needs to be monitored prior to bldding.
B. The Project Team heeds to secure Authorization to 8ld,

V. PRroJect Scope (NOT ALL INCLUSIVE)

The Mary Branch Water Extension Project includes connecting to the Lashmeet Public Service District’s
water line, Installed as part of the Giatto-Weyanocke Water Extension project, along State Route 10 near
the intersection of State Routes 10 and 71, and then extending it along State Route 71 Into the Mary
Branch Community.

V1. INTENDED RECIPIENTS

Mickey Hurst {Lashmeet PSD) lohn Stump (Steptoe & Johnson)

Shirlene Westrope (Lashmeet PSD) Mercer County Commission

Kathy Martin {Lashmeet PSD) Samme Gee (Jackson-Kelly)

Hannah Hill {Reglon | PDC) John Glrolr, (DWTRF)

Ben Harlng (Reglon | PDC) Wayne Maorgan, P.E., (WVLIDC)

William S. Winfrey, I, Esq, (Attorney for Caitlin Ashley-Lizarraga (WVAW — Charleston)
Lashmeet PSD) Levi Felsinger, P.E. (WVAW — Charleston)

Dixie Kellmeyer (Griffith & Assgtlates) John Pentasuglia {WVAW - Princeton)

"7_5" ofler P.E., Sect Manager
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Prepared by: Date: July 31, 2025
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