PROJECT STATUS UPDATE

I. PROJECT INFORMATION

A. PROJECT CLIENT: Lashmeet Public Service District

B. PROJECT ENGINEER: Thompson & Litton [T&L]

C. PROJECT NAME: Brickyard Road Waterline Extension
D. PROJECT NUMBER:  16106-52

E. REPORT DATE: December 18, 2025

Il. RECENT ACCOMPLISHMENTS
A. [TEAM] Continued the application process for design phase funds for the project.

lll. SCHEDULE: JANUARY 2026
A. [TEAM] Secure funding for the Design Phase of the project.

IV. IssuEs

A. The funding for design needs to be secured,
B. The Project Team needs to begin project meetings with DWTRF.

V. ProJecT ScoPE (NOT ALL INCLUSIVE)

The Brickyard Road Waterline Extension project includes connecting to the end of the Lashmeet Public
Service District’s water line along Mercer County Route 7 {Gardner Road) near the intersection of
County Routes 7 and 7/2, and then extending it along County Routes 7, 16 and 7/3 into the Brickyard
Road and Old Gardner Road Communities.

V1. INTENDED RECIPIENTS

Mickey Hurst, Lashmeet PSD Mercer County PSD

Shirlene Westrope, Lashmeet PSD John Giroir, (DWTRF)

Kathy Martin, Lashmeet PSD Dixie Kellmeyer, Griffith & Associates
Hannah Hill, Region | PDC Caitlin Ashley-Lizarraga, WVAW - Charleston
Ben Haring, Region | PDC Levi Felsinger, P.E. (WVAW — Charleston)
William S. Winfrey, i, Esq., Winfrey Law John Pentasuglia, WVAW - Princeton
Mercer County Commission Matt Allen, T&L

Prepared by: s

Date: December 18, 2025

s

Stacy i Fowlér, PE., Sr. Project Manager
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PROJECT STATUS UPDATE

I. PROJECT INFORMATION

A. PROJECT CLIENT: Lashmeet Public Service District
B. PrOJECTENGINEER: Thompson & Litton [T&L]

C. PROJECT NAME: Mary Branch Waterline Extension
D. PROJECTNUmsER:  14714-15

E. REPORT DATE: December 18, 2025

Il. RECENT ACCOMPLISHMENTS

A. [LPSD] The District rejected all bids received on November 13, 2025,
B. [T&L] The project is temporarily on hold while market volatility Is assessed.

IIl. SCHEDULE: JANUARY 2026
A. [TEAM] The next DWTRF meeting is unscheduled at the moment.

IV. ISSUES
A. Market volatility needs to be monitored prior to bidding.

V. Prolect Score (NOT ALL INCLUSIVE)

The Mary Branch Water Extension Project includes connecting to the Lashmeet Public Service District’s
water line, installed as part of the Giatto-Weyanoke Water Extension project, along State Route 10 near
the intersection of State Routes 10 and 71, and then extending it along State Route 71 into the Mary
Branch Community.

V1. INTENDED RECIPIENTS

Mickey Hurst (Lashmeet PSD) John Stump {Steptoe & Johnson)
Shirlene Westrope (Lashmeet PSD) Mercer County Commission
Kathy Martin {Lashmeet PSD) Samme Gee (Jackson-Kelly)
Hannah Hill (Region | PDC) John Giroir, (DWTRF)
Ben Haring (Region | PDC) Wayne Morgan, P.E., (WVIIDC)
William S. Winfrey, I, Esg. {Attorney for Caitlin Ashley-Lizarraga (WVAW — Charleston)
Lashmeet PSD) Levi Felsinger, P.E, (WVAW — Charleston)
Dixie Kellmeyer (Griffith & Associates) John Pentasuglia (WVAW — Princeton)
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PROJECT STATUS UPDATE

I. PROJECT INFORMATION

A. PROJECT CLIENT: Lashmeet Public Service District

B. PROJECT ENGINEER: Thompson & Litton [T&L]

C. PROJECT NAME: Stovall Ridge-Nubbins Ridge-Camp Creek Waterline Extensions
D. PrOJECT NUMBER:  15496-26

E. REPORT DATE: December 18, 2025

Il. RECENT ACCOMPLISHMENTS
A. [T&L] Continued the field research for WV DEP -AML in the Nubbins Ridge area continues.

Ill. ScHeDULE: JANUARY 2026

A. [LPSD, Region 1] Establish the Project Team for the project.
B. [T&L] Complete field research for AML eligibility determination.

IV. ISSUES

A. The funding for design needs to be secured.
B. Project Team needs to be established,

C. Field sampling was delayed due to iliness and holidays.

V. Proiect ScoPE (NOT ALL INCLUSIVE)

Lashmeet Public Service District has a commitment to assisting the unserved and underserved

customers of Mercer County with obtaining safe and reliable public water service,

The Nubbins Ridge-Stovall Ridge-Camp Creek Waterline Extension project includes connecting to the
end of the Lashmeet Public Service District’s water line in the community of Beeson and extending it
along Mercer County Route 5 and US Route 19 into the Nubbins Ridge, Stovall Ridge, and Camp Creek
Communities.

VI. INTENDED RECIPIENTS

Mickey Hurst, Lashmeet PSD Lev] Felsinger, P.E. (WVAW — Charleston)
Shirlene Westrope, Lashmeet PSD John Pentasuglia, WVAW — Princeton
Kathy Martin, Lashmeet PSD Mercer County Commission

Hannah Hill, Region | PDC lordan Maynor, Mercer County EDA
Caitlin Ashley-Lizarraga, WVAW - Charleston Jim Maynor, Mercer County EDA

Prepared by: Date: December 18, 2025
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